

MONITORING FORMATS FOR MONTHLY PROGRESS REPORT ON PHYSICAL PERFORMANCE INDICATING  
ASSETS CREATED UNDER NREGA DURING THE YEAR 2008-09 UP TO THE MONTH OF May 2009

Name of the State :- Jammu & Kashmir

S.no	Works/ Activities	Name of District Jammu						Name of District Kathua						Name of District Udhampur					
		Completed works			Ongoing works			Completed works			Ongoing works			Completed works			Ongoing works		
		Unit		Expdt.	Unit		Expdt.	Unit		Expdt.	Unit		Expdt.	Unit		Expdt.	Unit		Expdt.
		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha	
1	Water conservation and water harvesting (number of & cubic mts. as well digging of new tanks/ponds percolation tanks, small check dams etc. to be indicated separately)	0	0	0.00	19	0	0.07	2	0.00	0.22	11	0.00	0.04	0	0.00	0.00	24	0.00	3.64
2	Drought proofing (in nos. & hectere as well) (afforestation and tree plantation and other activities to be indicated separately)	0	0	0.00	10	0	0.00	0	0.00	0.00	0	0.00	0.00	0	0.00	0.00	6	0.00	0.44
3	Micre irrigation works (in nos. & length in km) (Minor irrigation canals and other activities to be indicated separately)	2	0	0.57	57	0	1.54	0	0.00	0.00	21	0.00	0.35	0	0.00	0.00	8	0.00	0.82
4	Provision of irrigation fcility to land owned by: (in nos) of land reforms and beneficiaries of IAY etc to be indicated separately)	0	0	0.00	0	0	0.00	0	0.00	0.00	0	0.00	0.00	0	0.00	0.00	0	0.00	0.00
5	Renovation of traditional water bodies(in nos & cub mt.) (desilting of tanks/ponds, desilting of old canals, desilting of traditional open well etc to be indicated separately)	0	0	0.00	28	0	2.40	0	0.00	0.00	8	0.00	0.00	0	0.00	0.00	16	0.00	1.76
6	Land development (in nos. & hactere as well) (Plantation, land levelling other activities to be indicated separately)	4	0	2.00	21	0	2.60	0	0.00	0.00	1	0.00	0.21	0	0.00	0.00	32	0.00	4.40
7	Flood control and protection (In nos & length in km) (Drainage in wager logged areas, construction and repair of embankment to be indicated separately)	9	0	3.00	47	0	6.44	0	0.00	0.00	14	0.00	1.40	0	0.00	0.00	27	0.00	4.19
8	Rural connectivity (in nos. & length in kms)	49	0	10.00	248	0	31.57	10	0.00	4.89	167	0.00	27.65	0	0.00	0.00	222	0.00	36.05
9	Any other activity (approved by MRD)	0	0	0.00	0	0	0.00	0	0.00	0.00	0	0.00	0.00	0	0.00	0.00	0	0.00	0.00
	Total	<b>64</b>	<b>0.00</b>	<b>15.57</b>	<b>430</b>	<b>0</b>	<b>44.62</b>	<b>12</b>	<b>0.00</b>	<b>5.11</b>	<b>222</b>	<b>0.00</b>	<b>29.65</b>	<b>0</b>	<b>0.00</b>	<b>0.00</b>	<b>335</b>	<b>0.00</b>	<b>51.31</b>

S.no	Works/ Activities	Name of District Poonch						Name of District Doda						Name of District Kishtwar					
		Completed works			Ongoing works			Completed works			Ongoing works			Completed works			Ongoing works		
		Unit		Expdt.	Unit		Expdt.	Unit		Expdt.	Unit		Expdt.	Unit		Expdt.	Unit		Expdt.
		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha	
1	Water conservation and water harvesting (number of & cubic mts. as well digging of new tanks/ponds percolation tanks, small check dams etc. to be indicated separately)	6	0	5.80	5	0	1.00	8	0	6.00	28	0	5.87	13	0	7.00	9	0	4.00
2	Drought proofing (in nos. & hectere as well) (afforestation and tree plantation and other activities to be indicated separately)	0	0	0.00	10	0	0.00	0	0	0.00	0	0	0.00	9	0	3.50	4	0	4.00
3	Micre irrigation works (in nos. & length in km) (Minor irrigation canals and other activities to be indicated separately)	0	0	0.00	3	0	0.00	10	0	9.78	28	0	21.11	18	0	8.00	26	0	27.00
4	Provision of irrigation fcility to land owned by: (in nos) (Scheduled castes and schemduled tribes, beneficiaries of land reforms and beneficiaries of IAY etc to be indicated separately)	0	0	0.00	0	0	0.00	0	0	0.00	2	0	0.00	0	0	0.00	1	0	0.00
5	Renovation of traditional water bodies(in nos & cub mt.) (desilting of tanks/ponds, desilting of old canals, desilting of traditional open well etc to be indicated separately)	0	0	0.00	5	0	1.11	8	0	2.10	29	0	0.50	8	0	2.00	4	0	3.00
6	Land development (in nos. & hactere as well) (Plantation, land levelling other activities to be indicated separately)	3	0	5.00	3	0	0.80	18	0	10.48	27	0	1.35	25	0	10.00	32	0	36.17
7	Flood control and protection (In nos & length in km) (Drainage in wager logged areas, construction and repair of embankment to be indicated separately)	39	0	18.42	55	0	20.34	50	0	27.94	112	0	21.52	45	0	18.00	44	0	47.00
8	Rural connectivity (in nos. & length in kms)	27	0	17.62	37	0	15.41	62	0	57.200	204	0	51.73	65	0	35.00	136	0	60.00
9	Any other activity (approved by MRD)	0	0	0.00	0	0	0	1	0	0.60	0	0	0.00	0	0	0.00	0	0	0.00
	Total	75	0	46.84	118	0	38.66	157	0	114.10	430	0	102.08	183	0	83.50	256	0	181.17

S.no	Works/ Activities	Name of District Rajouri						Name of District Ramban					
		Completed works			Ongoing works			Completed works			Ongoing works		
		Unit		Expdt.	Unit		Expdt.	Unit		Expdt.	Unit		Expdt.
		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha	
1	Water conservation and water harvesting (number of & cubic mts. as well digging of new tanks/ponds percolation tanks, small check dams etc. to be indicated separately)	0	0.00	0.00	120	0.00	0.00	0	0.00	0.00	1	0	0.00
2	Drought proofing (in nos. & hectere as well) (afforestation and tree plantation and other activities to be indicated separately)	0	0.00	0.00	4	0.00	0.00	0	0.00	0.00	0	0	0.00
3	Micre irrigation works (in nos. & length in km) (Minor irrigation canals and other activities to be indicated separately)	0	0.00	0.00	65	0.00	0.00	3	0.00	0.91	6	0	0.00
4	Provision of irrigation fcility to land owned by: (in nos)  (Scheduled castes and scheiduled tribes, beneficiaries of land reforms and beneficiaries of IAY etc to be indicated separately)	0	0.00	0.00	3	0.00	0.00	0	0.00	0.00	0	0	0.00
5	Renovation of traditional water bodies(in nos & cub mt.)  (desilting of tanks/ponds, desilting of old canals, desilting of traditional open well etc to be indicated separately)	0	0.00	0.00	33	0.00	0.00	12	0.00	16.04	0	0	0.00
6	Land development (in nos. & hactere as well) (Plantation, land levelling other activities to be indicated separately)	0	0.00	0.00	113	0.00	0.00	41	0.00	35.15	20	0	0.00
7	Flood control and protection (In nos & length in km)  (Drainage in wager logged areas, construction and repair of embankment to be indicated separately)	0	0.00	0.00	320	0.00	0.00	34	0.00	27.90	27	0	16.30
8	Rural connectivity (in nos. & length in kms)	0	0.00	0.00	246	0.00	0.00	0	0.00	0.00	15	0	6.87
9	Any other activity (approved by MRD)	0	0.00	0.00	0	0.00	0.00	0	0.00	0.00	0	0	1.30
	<b>Total</b>	<b>0</b>	<b>0.00</b>	<b>0.00</b>	<b>904</b>	<b>0.00</b>	<b>0.00</b>	<b>90</b>	<b>0.00</b>	<b>80.00</b>	<b>69</b>	<b>0</b>	<b>24.47</b>

S.no	Works/ Activities	Name of District Samba						Name of District Reasi						Total sum of all districts, Jammu Div.					
		Completed works			Ongoing works			Completed works			Ongoing works			Completed works			Ongoing works		
		Unit		Expdt.	Unit		Expdt.	Unit		Expdt.	Unit		Expdt.	Unit		Unit		Expdt.	
		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha		Nos	cum	Expdt.			
1	Water conservation and water harvesting (number of & cubic mts. as well digging of new tanks/ponds percolation tanks, small check dams etc. to be indicated separately)	0	0	0.00	3	0	0.00	0	0	0.00	15	0	0.00	29	0.00	19.02	235	0	14.62
2	Drought proofing (in nos. & hectere as well) (afforestation and tree plantation and other activities to be indicated separately)	0	0	0.00	0	0	0.00	0	0	0.00	0	0	0.00	9	0.00	3.50	34	0	4.44
3	Micre irrigation works (in nos. & length in km) (Minor irrigation canals and other activities to be indicated separately)	0	0	0.00	10	0	1.86	0	0	0.00	21	0	0.00	33	0.00	19.26	245	0	52.68
4	Provision of irrigation fcility to land owned by: (in nos) (Scheduled castes and schemduded tribes, beneficiaries of land reforms and beneficiaries of IAY etc to be indicated separately)	0	0	0.00	2	0	1.13	0	0	0.00	0	0	0.00	0	0.00	0.00	8	0	1.13
5	Renovation of traditional water bodies(in nos & cub mt.) (desilting of tanks/ponds, desilting of old canals, desilting of traditional open well etc to be indicated separately)	0	0	0.00	35	0	2.85	0	0	0.00	7	0	0.00	28	0.00	20.14	165	0	11.62
6	Land development (in nos. & hactere as well) (Plantation, land levelling other activities to be indicated separately)	0	0	0.00	5	0	0.22	0	0	0.00	19	0	0.00	91	0.00	62.63	273	0	45.75
7	Flood control and protection (In nos & length in km) (Drainage in wager logged areas, construction and repair of embankment to be indicated separately)	0	0	0.00	16	0	2.18	0	0	0.00	68	0	0.00	177	0.00	95.26	730	0	119.38
8	Rural connectivity (in nos. & length in kms)	0	0	0.00	79	0	2.90	0	0	0.00	194	0	0.00	213	0.00	124.71	1548	0	232.18
9	Any other activity (approved by MRD)	0	0	0.00	0	0	0.00	0	0	0.00	0	0	0.00	1	0.00	0.60	0	0	1.30
	<b>Total</b>	<b>0</b>	<b>0</b>	<b>0.00</b>	<b>150</b>	<b>0</b>	<b>11.14</b>	<b>0</b>	<b>0</b>	<b>0.00</b>	<b>324</b>	<b>0</b>	<b>0.00</b>	<b>581</b>	<b>0.00</b>	<b>345.12</b>	<b>3238</b>	<b>0</b>	<b>483.10</b>

S.no	Works/ Activities	Name of District Srinagar						Name of District Budgam						Name of District Anantnag					
		Completed works			Ongoing works			Completed works			Ongoing works			Completed works			Ongoing works		
		Unit		Expdt.	Unit		Expdt.	Unit		Expdt.	Unit		Expdt.	Unit		Expdt.	Unit		Expdt.
		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha	
1	Water conservation and water harvesting(number of & cubic mts. as well digging of new tanks/ponds percolation tanks, small check dams etc. to be indicated separately)	0	0	0	0	0	0	0	0	0	2	165	2.00	3	0	0.45	81	0	2.17
2	(Drought proofing (in nos. & hectere as well)afforestation and tree plantation and other activities to be indicated separately)	0	0	0	0	0	0	0	0	0	0	0	0.00	0	0	0.00	0	0	0
3	Micre irrigation works (in nos. & length in km)(Minor irrigation canals and other activities to be indicated separately)	0	0	0	1	0	0	2	8	0.86	19	260	2.68	2	0	0.18	109	0	3.71
4	Provision of irrigation fcility to land owned by: (in nos)(Scheduled castes and schemdled tribes, beneficiaries of land reforms and beneficiaries of IAY etc to be indicated separately)	0	0	0	0	0	0	0	0	0	0	0	0.00	0	0	0.95	75	0	5.38
5	Renovation of traditional water bodies(in nos & cub mt.)(desilting of tanks/ponds, desilting of old canals, desilting of traditional open well etc to be indicated separately)	0	0	0	0	0	0	1	159	0	0	0	0.00	3	0	0.00	10	0	0.40
6	Land development (in nos. & hactere as well)(Plantation, land levelling other activities to be indicated separately)	0	0	0	0	0	0	0	0	0	0	0	0.00	0	0	0.00	6	0	0
7	Flood control and protection (In nos & length in km)(Drainage in wager logged areas, construction and repair of embankment to be indicated separately)	0	0	0	0	0	0	0	0	0	2	1950	0.65	0	0	0.00	107	1.49	5.64
8	Rural connectivity (in nos. & length in kms)	2	0	1.88	1	0	1.45	5	4.25	0.25	85	120.5	24.32	8	0	1.40	179	0	6.47
9	Any other activity (approved by MRD)	0	0	0	0	0	0	5	8	0.52	3	0	0.36	0	0	0.00	0	0	0
	Total	<b>2</b>	<b>0</b>	<b>1.88</b>	<b>2</b>	<b>0</b>	<b>1.45</b>	<b>13</b>		<b>1.63</b>	<b>111</b>		<b>30.01</b>	<b>16</b>		<b>2.98</b>	<b>567</b>		<b>23.77</b>

S.no	Works/ Activities	Name of District Baramulla						Name of District Kupwara						Name of District Ganderbal					
		Completed works			Ongoing works			Completed works			Ongoing works			Completed works			Ongoing works		
		Unit		Expdt.	Unit		Expdt.	Unit		Expdt.	Unit		Expdt.	Unit		Expdt.	Unit		Expdt.
		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha	
1	Water conservation and water harvesting(number of & cubic mts. as well digging of new tanks/ponds percolation tanks, small check dams etc. to be indicated separately)	0	0	0	0	0	0	7	838	3.66	110	8554	8.78	0	0	0.00	0	0	0
2	(Drought proofing (in nos. & hectere as well)afforestation and tree plantation and other activities to be indicated separately)	0	0	0	0	0	0	0	0	0.00	15	0	0.00	0	0	0.00	0	0	0
3	Micre irrigation works (in nos. & length in km)(Minor irrigation canals and other activities to be indicated separately)	0	0	0	0	0	0	20	5.45	14.71	184	1.04	18.02	2	0	0.18	22	0	2.76
4	Provision of irrigation fcility to land owned by: (in nos)(Scheduled castes and schemduled tribes, beneficiaries of land reforms and beneficiaries of IAY etc to be indicated separately)	0	0	0	0	0	0	7	0.27	0.82	184	0.15	0.82	3	0	0.46	12	0	0
5	Renovation of traditional water bodies(in nos & cub mt.)(desilting of tanks/ponds, desilting of old canals, desilting of traditional open well etc to be indicated separately)	0	0	0	0	0	0	7	4.9	5.30	31	243	2.18	0	0	0.00	2	0	0
6	Land development (in nos. & hactere as well)(Plantation, land levelling other activities to be indicated separately)	0	0	0	0	0	0	8	0.25	3.80	25	0	0.00	0	0	0.00	0	0	0
7	Flood control and protection (In nos & length in km)(Drainage in wager logged areas, construction and repair of embankment to be indicated separately)	0	0	0	0	0	0	28	1.95	13.09	305	5.25	28.44	1	0	0.21	9	0	1.92
8	Rural connectivity (in nos. & length in kms)	0	0	0	0	0	0	37	2.51	12.52	313	1.90	13.54	1	0	0.23	32	0	3.61
9	Any other activity (approved by MRD)	0	0	0	0	0	0	0	0.00	0.00	0	0.00	0.00	1	0	0.41	1	0	0
	Total	0	0	0	0	0	0	114		53.90	1167		71.78	8	0	1.49	78	0	8.29

S.no	Works/ Activities	District S District Shopian						Name of District Bandipora			Name of the Distrct: Leh								
					Ongoing works			Completed works			Ongoing works		Completed works		Ongoing works				
		Unit		Expdt.	Unit		Expdt.	Unit		Expdt.	Unit		Expdt.	Unit		Expdt.	Unit		Expdt.
		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha	
1	Water conservation and water harvesting(number of & cubic mts. as well digging of new tanks/ponds percolation tanks, small check dams etc. to be indicated separately)	0	0	0.00	0	0	0	0	0	0	17	11.00	0	0	0	0	0	0	0
2	(Drought proofing (in nos. & hectere as well)afforestation and tree plantation and other activities to be indicated separately)	0	0	0	0	0	0	0	0	0	14	61	0	0	0	0	0	0	0
3	Micre irrigation works (in nos. & length in km)(Minor irrigation canals and other activities to be indicated separately)	0	0	0.00	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
4	Provision of irrigation fcility to land owned by: (in nos)(Scheduled castes and schemduled tribes, beneficiaries of land reforms and beneficiaries of IAY etc to be indicated separately)	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
5	Renovation of traditional water bodies(in nos & cub mt.)(desilting of tanks/ponds, desilting of old canals, desilting of traditional open well etc to be indicated separately)	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Land development (in nos. & hactere as well)(Plantation, land levelling other activities to be indicated separately)	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Flood control and protection (In nos & length in km)(Drainage in wager logged areas, construction and repair of embankment to be indicated separately)	0	0	0	0	0	0	0	0	0	9	7.3	0	0	0	0	0	0	0
8	Rural connectivity (in nos. & length in kms)	0	0	0	0	0	0	1	0.05	1.06	12	424	1.25	0	0	0	0	0	0
9	Any other activity (approved by MRD)	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	Total	0	0	0	0	0	0	1		1.06	52		1.25	0	0	0	0	0	0

S.no	Works/ Activities	Name of District Pulwama						Name of District Kulgam						Name of the District: Kargil					
		Completed works			Ongoing works			Completed works			Ongoing works			Completed works			Ongoing works		
		Unit		Expdt.	Unit		Expdt.	Unit		Expdt.	Unit		Expdt.	Unit		Expdt.	Unit		Expdt.
		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha		Nos	cum/ha	
1	Water conservation and water harvesting(number of & cubic mts. as well digging of new tanks/ponds percolation tanks, small check dams etc. to be indicated separately)	0	0	0	3	0	0	0	0	0.00	15	0.00	1.75	0	0.00	0	0	0	0.00
2	(Drought proofing (in nos. & hectere as well)afforestation and tree plantation and other activities to be indicated separately)	0	0	0	0	0	0	0	0	0.00	2	0	0.89	0	0.00	0	0	0.00	0
3	Micre irrigation works (in nos. & length in km)(Minor irrigation canals and other activities to be indicated separately)	14	0	4.10	89	0	1.19	1	0	0.03	87	0	0.00	0	0.00	0	0	0	0
4	Provision of irrigation fcility to land owned by: (in nos)(Scheduled castes and schemduled tribes, beneficiaries of land reforms and beneficiaries of IAY etc to be indicated separately)	0	0	0	0	0	0	1	0.00	0.49	21	0.00	3.24	0	0.00	0	0	0	0
5	Renovation of traditional water bodies(in nos & cub mt.)(desilting of tanks/ponds, desilting of old canals, desilting of traditional open well etc to be indicated separately)	2	0	1	5	0	0	0	0	0.00	8	0	0.00	0	0.00	0	0	0	0
6	Land development (in nos. & hactere as well)(Plantation, land levelling other activities to be indicated separately)	0	0	0	0	0	0	0	0	0.00	5	0	0.69	0	0	0	0	0	0
7	Flood control and protection (In nos & length in km)(Drainage in wager logged areas, construction and repair of embankment to be indicated separately)	11	0	2.75	18	0	0	0	0.00	0.00	35	0	0.00	0	0.00	0	0	0.00	0
8	Rural connectivity (in nos. & length in kms)	11	0	13.00	56	0	0	3	0.00	0.71	146	0.00	12.30	0	0.00	0	0	0	0
9	Any other activity (approved by MRD)	0	0	0	0	0	0	0	0	0.00	0	0	0.00	0	0.00	0	0	0	0
	Total	<b>38</b>	<b>0</b>	<b>20.85</b>	<b>171</b>	<b>0</b>	<b>1.19</b>	<b>5</b>		<b>1.23</b>	<b>319</b>		<b>18.87</b>	<b>0</b>		<b>0.00</b>	<b>0</b>		<b>0.00</b>

S.no	Works/ Activities	Total sum of all districts Kmr. Div.					
		Completed works			Ongoing works		
		Unit		Expdt.	Unit		Expdt.
		Nos	cum/ha		Nos	cum/ha	
1	Water conservation and water harvesting(number of & cubic mts. as well digging of new tanks/ponds percolation tanks, small check dams etc. to be indicated separately)	10	838	4.11	228	8730	14.70
2	(Drought proofing (in nos. & hectere as well)afforestation and tree plantation and other activities to be indicated separately)	0	0.00	0.00	31	61	0.89
3	Micre irrigation works (in nos. & length in km)(Minor irrigation canals and other activities to be indicated separately)	41	13.45	20.06	511	261	28.36
4	Provision of irrigation fcility to land owned by: (in nos)(Scheduled castes and schemduled tribes, beneficiaries of land reforms and beneficiaries of IAY etc to be indicated separately)	11	0.27	2.72	292	0	9.44
5	Renovation of traditional water bodies(in nos & cub mt.)(desilting of tanks/ponds, desilting of old canals, desilting of traditional open well etc to be indicated separately)	13	163.9	6.30	56	243	2.58
6	Land development (in nos. & hactere as well)(Plantation, land levelling other activities to be indicated separately)	8	0.25	3.80	36	0	0.69
7	Flood control and protection (In nos & length in km)(Drainage in wager logged areas, construction and repair of embankment to be indicated separately)	40	1.95	16.05	485	1964	36.65
8	Rural connectivity (in nos. & length in kms)	68.3	6.81	31.05	824	546	62.94
9	Any other activity (approved by MRD)	6	8	0.93	4	0	0.36
	Total	197.3		85.02	2467		156.61

S.no	Works/ Activities	Total sum of all 22 districts					
		Completed works			Ongoing works		
		Unit		Expdt.	Unit		Expdt.
Nos	cum	Nos	cum				
1	Water conservation and water harvesting(number of & cubic mts. as well digging of new tanks/ponds percolation tanks, small check dams etc. to be indicated separately)	39	838.00	23.13	463	8730	29.32
2	(Drought proofing (in nos. & hectere as well)afforestation and tree plantation and other activities to be indicated separately)	9	0.00	3.50	65	61	5.33
3	Micre irrigation works (in nos. & length in km)(Minor irrigation canals and other activities to be indicated separately)	74	13.45	39.32	756	261	81.04
4	Provision of irrigation fcility to land owned by: (in nos)(Scheduled castes and schemduled tribes, beneficiaries of land reforms and beneficiaries of IAY etc to be indicated separately)	11	0.27	2.72	300	0	10.57
5	Renovation of traditional water bodies(in nos & cub mt.)(desilting of tanks/ponds, desilting of old canals, desilting of traditional open well etc to be indicated separately)	41	163.90	26.44	221	243	14.20
6	Land development (in nos. & hactere as well)(Plantation, land levelling other activities to be indicated separately)	99	0.25	66.43	309	0	46.44
7	Flood control and protection (In nos & length in km)(Drainage in wager logged areas, construction and repair of embankment to be indicated separately)	217	1.95	111.31	1215	1964	156.03
8	Rural connectivity (in nos. & length in kms)	281	6.81	155.76	2372	546	295.12
9	Any other activity (approved by MRD)	7	1025	1.53	4	0	1.66
	Total	778		430.14	5705		639.71